HPNS Schedule Summary February 27, 2014

B IR-7/18 C D-1 | D-2 | E E-2 F | G | uc1 | uc2 | ucs
FS - Final Aug-08 Nov-07
FS Rad Addendum - Final Jun-08 Apr-08
Proposed Plan - Draft to BCT Mar-08 Sep-08 May-08
Proposed Plan - Final-public Jun-08 Jan-09 Aug-08
ROD - Draft Aug-08 Apr-10 Feb-09
ROD - Draft Final Nov-08 Aug-10 May-09

| Sep-12_|
| Dec-13 | Nov-12 | Juk15 | Feb-09

ROD - Final

Parcel C ESD - Draft

Parcel C ESD - Final

Final TPH Closure Report

Non Rad RD (for 7/18 for B)

Non Rad RD - Draft Feb-10 Mar-11 Mar-10

Non Rad RD - Draft Final Jul-10 Jul-12 Oct-10 Oct-14 Mar-14 Mar-16

Non Rad RD - Final Dec-10 Oct-12 Feb-11 Feb-15 Jun-14 Jun-16 Oct-10 Dec-10 Dec-10

RAWP- Draft Sep-12 Jul-14 Sept-13* Aug-15 Dec-14 Aug-16 Sep-12 Mar-12 Mar-12 TBD
RAWP-Final Nov-12 Oct-14 Jan-14 Nov-15 Apr-15 Nov-16 Dec-12 May-12 May-12 TBD

RAWP Draft RU-C2

RAWP Final RU-C2

RAWP Draft RU - C1,C4,C5

RAWP Final RU- C1,C4,C5
Rad RACR -Draft Oct-11 Jul-15 Apr-14 Sep-08 Jun-15 Dec-17 Apr-18
Rad RACR -Final Mar-12 Oct-15 Jun-14 Dec-11 Oct-15 Jun-18 Aug-18 Dec-11 Mar-11 Mar-11 Mar-12

Non RAD RACR Dratt (for 7/18 B)

Non RAD RACR Final (for 7/18 B)

Non RAD RACR Draft

Non RAD RACR Final

FOST - Draft Sep-12 Aug-10 Apr-13 Apr-13
FOST - Draft Final Feb-13 Jun-11 Mar-14 Mar-14
FOST - Final Feb-13 Apr-12 Apr-14 Apr-14
Notes:

Separate Feasibility Studies or Proposed Plans were not developed for Parcels D1,D2,G,UC-1,UC-2 and UC-3.

Parcel D was divided into four Parcels (D-1, D-2, UC-1 and G) during the Proposed Plan for Parcel D. Feasibility Study and Proposed Plan dates for Parcel D-1 reflect Parcel D.
Parcel UC-2 was developed during the Proposed Plan for Parcel C.

Parcel UC-3 was developed during the Proposed Plan for Parcel E.

Parcel C RAWP denotes dates for the Durable Cover. Parcel C RAWP for RU-C2 and RU-C1,4,5 are shown separately

Parcel C Non Rad RACR dates denote the dates for the Parcel C Durable Cover with the previously released RACRs for RU-C2 and RU-C1,4,5 as attachments

Parcel D-1 Rad RACR dates denote dates for latest of the two Rad RACRS (Parcel D-1 South).

Parcel UC-1 and UC-2 will be combined into one FOST

* denotes date change reflects earlier release of document
Yellow shaded items have been issued.
Orange shaded items show a date change since previous reporting period




